
To: 	Halsey, Ronald H[ronald.halsey©bp.corn]; Shaffer, Caleb[Shaffer.Caleb©epa.gov] 
From: 	Barton, Dana 
Sent: 	Mon 2/6/2017 5:18:09 PM 
Subject: RE: EPA Oversight at Leviathan 

Hi Ron, 

Caleb is out of the office for a couple of weeks, so I will be acting as both the Section Chief and 
the Assistant Director. Are you available to talk tomorrow afternoon around 4pm? Or Thursday 
at 10am? 

Dana 

ana B Ion 

lAssistant I ec 

California Site CIE anup and Enforce ieri_ Branch SFD 7) 

Sup( and Division 

U.S. E A Region 9 

415.97 3 )E 

barton.dana epa.gov  

From: Halsey, Ronald H [mailto:ronald.halsey@bp.com]  
Sent: Sunday, February 05, 2017 10:38 AM 
To: Shaffer, Caleb <Shaffer.Caleb@epa.gov> 
Cc: Barton, Dana <Barton.Dana@epa.gov> 
Subject: EPA Oversight at Leviathan 

Caleb, 
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During our call before the January 17th  management meeting for Leviathan and during the 
January 17th  meeting, I mentioned that AR feels like Leviathan is being managed like a Fund 
lead site vs. a PRP lead site. I wanted to provide a little more context to that statement. What I 
meant was the level of oversight often seems to be more like what might be expected if EPA was 
performing the RI/FS itself using its own contractor(s), rather than acting in a review-and-
approval capacity. Attached is AR's RI/FS document tracking spreadsheet that is maintained by 
AR's consultant AMEC Foster Wheeler (AMECFW). I've filtered the spreadsheet to show only 
2015-2017 deliverables to EPA. You can remove the filter to show previous year's documents as 
well. As you can see, the quantity of submittals has been extensive (especially in 2016), and it 
far exceeds the reporting requirements in the UAO and the list of major submittals set forth in 
Attachment 2 to the Statement of Work. We believe often times there are excessive back and 
forth communications with comments, revisions, and more comments and ultimately ending only 
in contingent approval. 

I bring this to your attention because it is the same technical team that prepares all of these 
documents that is also working on the Site Characterization Report, preliminary health risk 
screening documents and preliminary feasibility study documents. AMECFW has over 40 full 
time people working on the various technical documents we are preparing for this site. At times, 
the that number has been substantially higher. The level of EPA oversight for Leviathan is 
unparalled to any other AR mining site I have been involved with, and moreover, any CERCLA 
site our numerous experts have worked on. I'm hopeful that our pending agreement on schedule 
and interim deliverables will significantly reduce this document list and multiple revisions going 
forward. If not, the ability to meet our pending schedule could be jeopardized. 

Feel free to call me if you would like to discuss further. Thank you. 

Ron Halsey 
Operations Manager - US Mining 
Remediation Management Services Company 

An Affiliate of Atlantic Richfield Company 

+1 (657) 529-4511 office 
(714) 746-4227 cell 
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